
KMT, Inc. 
2025 E. BehKne Ave SB 
Suite 402 Phone: 616-975-5415 
Qnmd Rapids, MI 49546 Fan; 616-975-1098 

PROJECT: LEC Remediation Services DATE: 5/25/2005 

TO: NJDEP j REF: PPUNo. 15 
Bureau of Federal Case Management 
Div. of Responsible Site Party Remed ; 
CN028 
Trenton, NJ 08625 

ATTN: Anflmy Cinque 

O Shop Drawings • Approval tH Approved as Submitted 
Q Letter / YonrUse . 1 1 D Approved as Noted 
• Prints Q As Requested D Returned Alter Loan 
LJ ChangeOrder Li Review and Comment U Resubmit 
D Plans D Submit 
• Samples 

[3 Attached -
• Returned 

1 1 Specifications [3 Attached - O Retumed for Corrections 
Hf Other Project Progress Update No. 15 HT Separate Cova-Via: Bnsffl5/2S/0S • Due Date: 11 1 

TRANSMITTAL 
No. 00080 

STATUS 

01 
02 

5/25/2005 
5/25/2005 

Project Progress UpdateNo. 15 APP 
Project Progress Update No. 15 Photos NEW 

CC: S. Cipot, R. Alvey, F. Zi/ilia, J. Prendergast, G. Blyskun, J. Lewis Signed 
C. Andersqn, E. Schanb, C. Clavadetscher, J. Rheinhardt, RMTProject Team 

• 

NickClevltt 

346421 



L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 15 

Date: 

To: 

From: 

cc: 

Project No.: 

Subject: 

May 25,2005 

Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

Nicholas J. Clevett, RMT 

Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP 
Jim Lewis, LEC 
Cris Anderson, LEC 
Emie Schaub, LEC 
Colin davadetscher, Morris County 

00-06527.09 

Jon Rheinhardt, Borough of Wharton 
Dan Oman, RMT 
Jim Dexter, RMT 
Walter Kurzeja, RMT 
Jeff Macri, RMT 
Dave Pratt> RMT 
Nakia Addison, RMT 

SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 15 

SOURCE REDUCTION REMEDIAL ACTIONS - MAY 14™ THROUGH MAY 24™ 2005 

1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety 
procedures) 
Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.)* and air 
monitoring program (e.g., data log download, grab sampling) 
Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.) 
Performed and documented daily inspections on the silt fence as Outlined in the certified SESCP 

5, Cleaned all paved areas With a skid steer broom attachment and manual sweeping 
to facilitate the smear zone 6. Maintained 

excavation within the saturated zone. 
7. Continued to receive cement kiln dust (CKD) to facilitate ex-situ drying of smear zone soils prior to 

screening, stockpiling, and off-site disposal. To date a total of 3,919 tons of CKD (181 loads) have been 
delivered to the site. 

8. Completed the main footprint of the smear zone excavation utilizing the slurry mix. 

9. Loading and transportation of smear zone soils began on March 28,2005. To date a total of 32,386 tons of 
smear zone soils (1,185 loads) have been transported and disposed off-site. Final Loading and 
transportation of all smear zone soils is anticipated to be complete on or before May 27,2005. 

10. Excavation of limited PCB areas and associated confirmatory sampling is complete. Results of the PCB 
confirmatory soil samples in these limited areas were all below the residential soil criteria of 490 ug/kg 
(ppb). Backfilling of the PCB area with general clean fill is complete. Final grading with 12.6% organic 
content topsoil is tentatively scheduled for completion on or before May 27,2005. 

11. Delineation and excavation (overburden arid smear zone) of the two free product seep areas located to the 
south and west of the main smear zone footprint is complete. 

12. As built surveying of the excavation areas, Wetland areas> and transition zones is complete. Surveying will 
performed on the site wide subgrade and final grade once backfilling is complete. 
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13. Demobilization of the slurry batch plant and ancillary equipment has been initiated and is tentatively 
scheduled for completion on or before May 27,2005. 

14. Per NJDEP approval, Tilcon Mt. Hope has been secured to provide certified clean fill to facilitate backfilling 
activities. The certification of clean fill in accordance with N.J.A.C 7:26E-6;4(b) 2.iv., and copies of 
associated analytical data will be presented in the Source Reduction Construction Certification Report 

II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS -MAY 25TH THROUGH JUNE 3RD 2005 
1. Initiate backfilling of the main smear zone footprint. 

2. Survey sub and final grades. 
3. Establish a firm date to meet the NJDEP Land Use Regulation Program (LURP) on-site for five GP4 wetland 

permit required post final grade site inspection. ' 
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